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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Pay Period End Date:

06.30.2016

Contract Location:

10TH ST, BOX BUTTE - FLACK, ALLIANCE

Contractor:

REED CONSTRUCTION & SUPPLY, INC. (PAUL)

2970 N 10TH ST

GERING NE 69341-1763

Phone:
(308)635-2213

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

BOX BUTTE
Project Fed State
Number Project Number

51490 002 URB-6254(7)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref
Post Post

PROG

04.14.2016
05.23.2016
06.07.2016

GRAD CONC PAVE CULV

Current Contract Amt
$2,363,255.24

Original Contract Amt
$2,363,255.24

% Dollar Comp

0%
% Time Comp

0%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00

Project Manager
Jacobs, Maryanne
State Representative
Jacobs, Maryanne
Construction Engineer

Halstead, Kerri

06.30.2016

06.30.2016

07.01.2016

LPA Responsible Charge
Jacobs, Maryanne

District Engineer
Parks, Thomas (Drew)

Controller

Burling, Laurie

This Estimate

$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$.00

06.30.2016

06.30.2016

07.05.2016
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0008 0017 1106.00 8.74 896.000 7,831.04
0001 0001 0011 0030.10 77,928.06 1.000 77,928.06 REMOVE DRIVEWAY sy 896.000 7,831.04
MOBILIZATION LS 1.000 77,928.06 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0009 1107.00 8.74 2,527.000 22,085.98
0002 0002 0012 1009.00 12,884.02 1.000 12,884.02 REMOVE WALK Sy 2,527.000 22,085.98
GENERAL CLEARING AND GRUBBING LS 1.000 12,884.02 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0018 1108.00 16.58 20.000 331.60
0003 0003 0013 1010.01 12.66 2,217.000 28.067.22 REMOVE COMBINATION CURB AND GUTTER LF 20.000 331.60
EXCAVATION (ESTABLISHED QUANTITY) cY 2,217.000 28,067.22 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0019 1704.12 52.00 145.000 7,540.00
0004 0004 0014 1011.00 30.00 13.000 390.00 12" DRIVEWAY CULVERT PIPE, TYPE 2 LF 145.000 7,540.00
WATER MGAL 13.000 390.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0020 1709.24 59.74 24.000 1,433.76
0005 0015 1021.10 22.05 8.000 176.40 24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 24.000 1,433.76
REMOVE DELINEATOR UNITS EACH 8.000 176.40 PIPE TYPES 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0021 4390.24 855.92 2.000 1,711.84
0006 0005 0016 1101.00 5.05 17,131.000 86,511.55 24" ROUND EQUIVALENT METAL PIPE EACH 2.000 1,711.84
REMOVE PAVEMENT sy 17,131.000 86,511.55 -ARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0022 4460.12 753.82 4.000 3,015.28
0007 0006 1103.00 19.48 20.000 389.60 12" CONCRETE FLARED-END SECTION EACH 4.000 3,015.28
REMOVE BRICK SURFACE 53 20.000 389.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 00100023 L006.00 1,102.36 0.500 551.18
0008 0007 1103.01 18.03 15.000 270.45 COVER CROP SEEDING ACRE 0.500 551.18
REMOVE BRICK PAVER Sy 15.000 270.45 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0024 L022.11 3.86 2,950.000 11,387.00 0024 0028 3017.39 64.45 1,801.000 116,074.45
FABRIC SILT FENCE-LOW POROSITY LF 2,950.000 11,387.00 CONCRETE CLASS 47B-3000 MEDIAN sy 1,801.000 116,074.45
0.000 0.00 SURFACING 0.000 0.00
0.000 0.00 g» 0.000 0.00
GROUP 1 GRADING Contracted 262,504.98 0025 0029 0049 3020.24 61.00 1,712.000 104,432.00
Current 262504.938 CONCRETE CLASS 47B-3500 DRIVEWAY sy 1,712.000 104,432.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0026 0030 0050 3075.32 63.70 17,179.000 1,094,302.30
0018 0025 0044 0030.30 11,937.16 1.000 11,937.16 8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 17,179.000 1,094,302.30
MOBILIZATION LS 1.000 11,937.16 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0027 0051 4015.50 1,928.63 2.000 3,857.26
0019 0045 3008.05 7.93 36.000 285.48 RECONSTRUCT MANHOLE EACH 2.000 3,857.26
TIE BARS EACH 36.000 285.48 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0028 0031 4900.25 135.68 36.000 4,884.48
0020 0046 3014.11 37.08 20.000 741.60 CURB INLET SEDIMENT FILTER EACH 36.000 4,884.48
COMBINATION CONCRETE CLASS 47B-3500 LF 20.000 741.60 0.000 0.00
CURB AND GUTTER 0.000 0.00 0.000 0.00
0.000 0.00 0029 0052 7321.00 38.58 43.600 1,682.09
0021 0026 3016.03 59.36 2,554.000 151,605.44 TYPEASIGN SF 43.600 1,682.09
CONCRETE CLASS 47B-3000 SIDEWALK 5" SY 2,554.000 151,605.44 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 0053 7340.00 4.41 264.000 1,164.24
0022 0027 0047 3016.39 18.16 416.000 7,554.56 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 264.000 1,164.24
DETECTABLE WARNING PANEL SF 416.000 7,554.56 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0031 00320054 7504.05 6.06 4,406.000 26,700.36
0023 0048 3016.71 43.31 2,899.000 125,555.69 6" WHITE PREFORMED PAVEMENT MARKING, LF 4,406.000 26,700.36
6" CONCRETE CLASS 47B-3500 BIKEWAY Sy 2,899.000 125,555.69 | YPE 4 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0032 0055 7517.04 3.86 1,887.000 7,283.82
4" WHITE WET REFLECTIVE PREFORMED LF 1,887.000 7,283.82
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 7517.24 27.56 128.000 3,527.68 0042 0041 0059 L032.80 3,858.22 1.000 3,858.22
24" WHITE WET REFLECTIVE PREFORMED LF 128.000 3,527.68 HYDROMULCH TON 1.000 3,858.22
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 0056 7518.04 3.86 1,463.000 5,647.18 0043 0042 0060 W600.03 174.90 19.000 3,323.10
4" YELLOW WET REFLECTIVE PREFORMED LF 1,463.000 5,647.18 ADJUST VALVE BOX TO GRADE EACH 19.000 3,323.10
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0057 7541.14 1,377.93 20.000 27,558.60 0044 0043 W600.12 175.32 9.000 1,577.88
BIKE PATH, WET REFLECTIVE PREFORMED EACH 20.000 27,558.60 ADJUST CURB STOP AND BOX TO GRADE EACH 9.000 1,577.88
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0035 9034.00 3.96 1,712.000 6,779.52 0045 0061 W750.09 4,617.02 5.000 23,085.10
PREPARATION OF INTERSECTIONS AND SY 1,712.000 6,779.52 RELOCATE FIRE HYDRANT AND VALVE EACH 5.000 23,085.10
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0036 9111.00 47.37 71.000 3,363.27 GROUP 3 CONCRETE PAVEMENT Contracted 1,814,395.76
WATER MGAL 71.000 3,363.27 1,814,395.76
0.000 0.00 0.00
0.000 0.00 This Estimate 0.00
0038 0037 9170.00 371.16 61.300 22,752.11  GROUP 4 CULVERTS
EARTH SHOULDER CONSTRUCTION STA 61.300 22,752.11 0046 0062 0075 0030.40 2,944.42 1.000 2,944.42
0.000 0.00 MOBILIZATION LS 1.000 2,944.42
0.000 0.00 0.000 0.00
0039 0038 9173.20 2.63 17,179.000 45,180.77 0.000 0.00
SUBGRADE PREPARATION SY 17,179.000 45,180.77 0047 0063 1117.00 636.48 2.000 1,272.96
0.000 0.00 REMOVE MANHOLE EACH 2.000 1,272.96
0.000 0.00 0.000 0.00
0040 0039 0058 L001.02 1,653.50 0.500 826.75 0.000 0.00
SEEDING, TYPE B ACRE 0.500 826.75 0048 0064 0076 1119.00 424.32 3.000 1,272.96
0.000 0.00 REMOVE INLET EACH 3.000 1,272.96
0.000 0.00 0.000 0.00
0041 0040 L010.00 9.37 945.000 8,854.65 0.000 0.00
SODDING SY 945.000 8,854.65
0.000 0.00
0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0065 1119.01 43.95 34.000 1,494.30 0058 0072 4018.00 777.03 1.000 777.03
REMOVE GRATE INLET EACH 34.000 1,494.30 TAPPING EXISTING STRUCTURE EACH 1.000 777.03
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0066 0077 4011.14 2,718.60 36.000 97,869.60 0059 0080 4040.00 159.65 2.000 319.30
CURB INLET EACH 36.000 97,869.60 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 319.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0078 4011.60 2,524.10 1.000 2,524.10 0060 0073 4043.50 8.79 269.000 2,364.51
AREA INLET EACH 1.000 2,524.10 REMOVE SEWER PIPE LF 269.000 2,364.51
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0052 0079 4012.50 4,634.70 1.000 4,634.70 0061 0081 4180.00 174.10 1.000 174.10
JUNCTION BOX EACH 1.000 4,634.70 CONCRETE COLLAR EACH 1.000 174.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0067 4015.50 1,689.66 31.000 52,379.46 0062 0074 0082 P702.15 65.59 299.000 19,611.41
RECONSTRUCT MANHOLE EACH 31.000 52,379.46 15" STORM SEWER PIPE, TYPE 1 LF 299.000 19,611.41
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0068 4016.00 3,957.86 1.000 3,957.86 GROUP 4 CULVERTS Contracted 204,856.36
MANHOLE EACH 1.000 3,957.86 Current 204.856.36
AT STATION 106+63 LT. 0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0055 0069 4016.01 4,500.23 1.000 4,500.23 GROUP 10 GENERAL ITEMS
MANHOLE EACH 1.000 4,500.23 0063 0083 0098 0001.08 0.50 500.000 250.00
AT STATION 133430 LT, 0.000 0.00 BARRICADE, TYPE Il BDAY 500.000 250.00
0.000 0.00 0.000 0.00
0056 0070 4016.02 4,319.44 1.000 4,319.44 0.000 0.00
MANHOLE EACH 1.000 4,319.44 0064 0084 0099 0001.10 3.31 2,830.000 9,367.30
AT STATION 118492 RT. 0.000 0.00 BARRICADE, TYPE I BDAY 2,830.000 9,367.30
0.000 0.00 0.000 0.00
0057 0071 4016.03 4,439.98 1.000 4,439.98 0.000 0.00
MANHOLE EACH 1.000 4,439.98
AT STATION 122+38 LT. 0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount

0065 0085 0100 0001.90 1.38 3,373.000 4,654.74 0074 0109 L022.75 4.30 150.000 645.00

SIGN DAY EACH 3,373.000 4,654.74 TEMPORARY SILT CHECK LF 150.000 645.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00

0066 0086 0101 0001.99 1.38 1,138.000 1,570.44 0075 0094 0110 L022.90 4.41 300.000 1,323.00

CONTRACTOR FURNISHED SIGN DAY EACH 1,138.000 1,570.44 TEMPORARY SILT FENCE LF 300.000 1,323.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00

0067 0087 0102 0003.10 363.52 50.000 18,176.00 0076 0095 L022.92 4.41 150.000 661.50

FLAGGING DAY 50.000 18,176.00 TEMPORARY EARTH CHECK LF 150.000 661.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00

0068 0088 0103 0010.04 3,5689.12 1.000 3,5689.12 0077 0096 L860.24 330.70 5.000 1,653.50

FIELD OFFICE EACH 1.000 3,589.12 STORM EVENT RESTORATION - INCENTIVE EACH 5.000 1,653.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00

0069 0089 0104 0030.10 17,012.91 1.000 17,012.91 0078 0097 L860.50 5,511.73 1.000 5,511.73

MOBILIZATION LS 1.000 17,012.91 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,511.73
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00

0070 0090 0105 9110.01 164.98 30.000 4,949.40 GROUP 10 GENERAL ITEMS Contracted 81,498.14

RENTAL OF LOADER, FULLY OPERATED HOUR 30.000 4,949.40 Current 81.498.14
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00

0071 0091 0106 9110.03 115.90 30.000 3,477.00 Totals for contract Contracted 2,363,255.24

RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 30.000 3,477.00 Current 2,363,255.24
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00

0072 0092 0107 9110.07 96.96 30.000 2,908.80

RENTAL OF SKID LOADER, FULLY OPERATED HOUR 30.000 2,908.80
0.000 0.00
0.000 0.00

0073 0093 0108 9110.27 191.59 30.000 5,747.70

RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 5,747.70

EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00







